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ABSTRACT

Improving Project Material Supplier Selection, by Using Analytical Hierarchy
Process (AHP) in Indonesia Leading Engineering Procurement and Construction
(EPC) Company

By

Subagio
Dr. Eng.Sumarsono Sudarto, ST., M.Sc., OCP. Advisor
Dr. Ir. Gembong Baskoro, M.Sc. Co-Advisor

SWISS GERMAN UNIVERSITY

PT. Bina Pertiwi Energi (BPE) is a company engaged in the Electrical Engineering
Procurement and Construction (EPC) sector. BPE has a head office in Jakarta and
several regional project offices. The development of this company requires good and
strong supplier support, especially for Material Suppliers because the portion of
material is quite large, which is 70-75% of the total project cost.

Selection of the best supplier is a complex matter therefore each supplier has its own
advantages and disadvantages. So far, there is no supplier who can meet the needs of
PT. BPE as a whole. Therefore PT. BPE may consider supplier selection using the
Analitical Hierarchy Process (AHP) method.

Based on the literacy and knowledge of the author in making supplier selection
decisions, there are many criteria or sub criteria. In this study, the author analyzes
the effectiveness of the AHP method and Super Decision software through this thesis
work, with a priority or alternative scale on the project material supplier.

The Analytical Hierarchy Process (AHP) method is used to determine criteria and
alternatives in making supplier selection decisions by taking into account the
following criteria; material quality from the supplier, the price from the supplier,
delivery period and technical performance. The results of this study determine the
Technical Performance criteria with the highest weight of 0.5817 and the quality
criteria with the lowest weight of 0.11606. Furthermore, the criteria for delivery time
are in the 3rd position and the quality criteria are in the 4th position. The results of
this calculation can be decided that PT. VKL is the main priority to be made a
supplier with the highest weight, which is 0.348551 (34.9%).

Keywors: Supplier Selection, Criteria supplier, Analytical Hierarchy Process (AHP)
and Super Decision software.
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Abstrak
PT. Bina Pertiwi Energi (BPE) merupakan perusahaan yang bergerak di bidang

Electrical Engineering Procurement and Construction (EPC). BPE memiliki kantor
pusat di Jakarta dan beberapa kantor proyek regional. Perkembangan perusahaan ini
membutuhkan dukungan supplier yang baik dan kuat, terutama untuk Material
Supplier karena porsi material yang cukup besar yaitu 70-75% dari total biaya
proyek.

Pemilihan pemasok terbaik merupakan hal yang kompleks sehingga setiap pemasok
memiliki kelebihan dan kekurangannya masing-masing. Selama ini belum ada
pemasok yang dapat memenuhi kebutuhan PT. BPE secara keseluruhan. Oleh karena
itu PT. BPE dapat mempertimbangkan pemilihan pemasok menggunakan metode
Analitical Hierarchy Process (AHP).

Berdasarkan literasi dan pengetahuan penulis dalam mengambil keputusan pemilihan
supplier terdapat banyak kriteria atau sub kriteria. Dalam penelitian ini, penulis
menganalisis efektivitas metode AHP dan software Super Decision melalui
pengerjaan tugas akhir ini, dengan skala prioritas atau alternatif pada pemasok
material proyek.

Metode Analytical Hierarchy Process (AHP) dapat digunakan untuk menentukan
kriteria dan alternatif dalam pengambilan keputusan pemilihan pemasok dengan
memperhatikan kriteria sebagai berikut; kualitas bahan dari pemasok, harga dari
pemasok, jangka waktu pengiriman dan kinerja teknis. Hasil penelitian ini
menentukan Kriteria Kinerja Teknis dengan bobot tertinggi 0,5817 dan kriteria
kualitas dengan bobot terendah 0,11606. Selanjutnya kriteria waktu pengiriman
berada pada posisi ke-3 dan kriteria kualitas berada pada posisi ke-4. Hasil
perhitungan ini dapat di putuskan bahwa PT. VKL menjadi prioritas Utama untuk di
jadikan pemasok dengan memperoleh bobot tertinggi yaitu 0,348551 (34,9%).

Kata Kunci: Pemilihan Pemasok, Kriteria pemasok, Analytical Hierarchy Process
(AHP) dan perangkat lunak Super Decision.
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